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Description Quantity UOM ContractCost Escalation Contingency SIOH ProjectCost

Project Cost Summary Report 6,646,835 354,276 350,056 551,338 7,902,505

347,897.37 413,619.49

HTRW REMEDIAL ACTION (CONSTRUCT) 1.00 EA 347,897 18,543 18,322 28,857 413,619

310,999.28 369,750.89

Mobilize and Preparatory Work 1.00 EA 310,999 16,576 16,379 25,797 369,751

8,174.18 9,718.39

Mob / DeMob of Equipment 1.00 EA 8,174 436 430 678 9,718

15,684.17 18,647.11

Submittals/Implementation Plans 1.00 EA 15,684 836 826 1,301 18,647

275,490.93 327,534.58

Setup/Construct Temp Facilities 1.00 EA 275,491 14,684 14,509 22,851 327,535

7,662.50 9,110.05

Office Trailers 1.00 EA 7,663 408 404 636 9,110

1,062.67 1,263.42

Storage Facilities 1.00 EA 1,063 57 56 88 1,263

29,542.20 35,123.09

Decon Facilities for Personnel 1.00 EA 29,542 1,575 1,556 2,450 35,123

16,601.32 19,737.52

Decon Fac for Const Equip/Vehicl 1.00 EA 16,601 885 874 1,377 19,738

2,553.35 3,035.71

Toilets 1.00 EA 2,553 136 134 212 3,036

114,898.50 136,604.25

Aggregate Surfacing 1.00 EA 114,899 6,124 6,051 9,531 136,604
(Note: storage area)

9,831.65 11,688.98

Security Fencing 1.00 EA 9,832 524 518 816 11,689
(Note: storage area)

92,000.57 109,380.61

Construction Entrance 1.00 EA 92,001 4,904 4,845 7,631 109,381

34,648.42 41,193.93

Cathrine Site 1.00 EA 34,648 1,847 1,825 2,874 41,194

57,352.15 68,186.68

Skaggs Site 1.00 EA 57,352 3,057 3,020 4,757 68,187

1,338.17 1,590.97

Project Signs 1.00 EA 1,338 71 70 111 1,591
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11,649.99 13,850.82

Temporary Utilities 1.00 EA 11,650 621 614 966 13,851

7,250.82 8,620.59

Site Lighting 1.00 EA 7,251 386 382 601 8,621
(Note: storage area)

4,399.17 5,230.23

Temp Power 1.00 EA 4,399 234 232 365 5,230

36,898.09 43,868.60

Monitoring,Sampling,Test,Analysis 1.00 EA 36,898 1,967 1,943 3,061 43,869

36,898.09 43,868.60

XRF Soil Testing 1.00 EA 36,898 1,967 1,943 3,061 43,869

3,645,886.14 4,334,639.14

CATHERINE SITE 1.00 EA 3,645,886 194,326 192,011 302,417 4,334,639

3,029,202.41 3,601,456.24

Site Work 1.00 EA 3,029,202 161,456 159,533 251,264 3,601,456

318,787.88 379,010.86

Clearing and Grubbing 1.00 EA 318,788 16,991 16,789 26,443 379,011

318,787.88 379,010.86

Catherine Site 1.00 EA 318,788 16,991 16,789 26,443 379,011

1,405,536.73 1,671,060.01

Earthwork 1.00 EA 1,405,537 74,915 74,023 116,586 1,671,060

1,405,536.73 1,671,060.01

Catherine Site 1.00 EA 1,405,537 74,915 74,023 116,586 1,671,060

283,315.88 336,837.76

Roads/Parking/Curbs/Walks 1.00 EA 283,316 15,101 14,921 23,500 336,838

234,571.80 278,885.32

Access Roads 1.00 EA 234,572 12,503 12,354 19,457 278,885

234,571.80 278,885.32

Catherine Site 1.00 EA 234,572 12,503 12,354 19,457 278,885

48,744.08 57,952.44

Graveled Areas 1.00 EA 48,744 2,598 2,567 4,043 57,952

48,744.08 57,952.44

Catherine Site 1.00 EA 48,744 2,598 2,567 4,043 57,952

41,151.62 48,925.67

Storm Drainage/Subdrainage 1.00 EA 41,152 2,193 2,167 3,413 48,926
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41,151.62 48,925.67

Culverts 1.00 EA 41,152 2,193 2,167 3,413 48,926
41,151.62 48,925.67

Catherine Site 1.00 EA 41,152 2,193 2,167 3,413 48,926
926,221.00 1,101,195.60

Repository Areas 1.00 EA 926,221 49,368 48,779 76,828 1,101,196
926,221.00 1,101,195.60

Catherine Site 1.00 EA 926,221 49,368 48,779 76,828 1,101,196
54,189.30 64,426.33

Repository Areas at Buildings 1.00 EA 54,189 2,888 2,854 4,495 64,426
54,189.30 64,426.33

Catherine Site 1.00 EA 54,189 2,888 2,854 4,495 64,426
59,533.73 70,780.39

Monitoring Wells 1.00 EA 59,534 3,173 3,135 4,938 70,780
59,533.73 70,780.39

Catherine Site 1.00 EA 59,534 3,173 3,135 4,938 70,780
557,149.99 662,402.52

Site Restoration 1.00 EA 557,150 29,696 29,342 46,214 662,403
557,149.99 662,402.52

Revegetation And Planting 1.00 EA 557,150 29,696 29,342 46,214 662,403
490,538.53 583,207.33

Hydro Seeding/Mulch/Fertilizer 1.00 EA 490,539 26,146 25,834 40,689 583,207
490,538.53 583,207.33

Catherine Site 1.00 EA 490,539 26,146 25,834 40,689 583,207
66,611.46 79,195.19

Erosion Control 1.00 EA 66,611 3,550 3,508 5,625 79,195
66,611.46 79,195.19

Catherine Site 1.00 EA 66,611 3,650 3,508 5,625 79,195
16,747.61 19,911.44

Compost Log 1.00 EA 16,748 893 882 1,389 19,911
37,858.64 45,010.61

Stabilization Matting 1.00 EA 37,859 2,018 1,994 3,140 45,011
12,005.21 14,273.15

Stone Filter Ring 1.00 EA 12,005 640 632 996 14,273
2,653,051.59 3,154,245.87

SKAGGS SITE 1.00 EA 2,653,052 141,408 139,723 220,064 3,154,246
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2,122,731.67 2,5623,741.96

Site Work 1.00 EA 2,122,732 113,142 111,794 176,075 2,523,742
278,939.40 331,634.50

Clearing and Grubbing 1.00 EA 278,939 14,867 14,690 23,137 331,634
278,939.40 331,634.50

Skaggs Site 1.00 EA 278,939 14,867 14,690 23,137 331,634
389,822.80 463,465.15

Earthwork 1.00 EA 389,823 20,778 20,530 32,335 463,465
389,822.80 463,465.15

Skaggs Site 1.00 EA 389,823 20,778 20,530 32,335 463,465
432,990.86 514,788.19

Roads/Parking/Curbs/Walks 1.00 EA 432,991 23,078 22,803 35,915 514,788
260,764.82 310,026.53

Access Roads 1.00 EA 260,765 13,899 13,733 21,630 310,027
260,764.82 310,026.53

Skaggs Site 1.00 EA 260,765 13,899 13,733 21,630 310,027
113,367.14 134,783.60

Graveled Areas 1.00 EA 113,367 6,042 5,970 9,404 134,784
113,367.14 134,783.60

Skaggs Site 1.00 EA 113,367 6,042 5,970 9,404 134,784
58,858.89 69,978.07

Existing Access Roads to Maintain 1.00 EA 58,859 3,137 3,100 4,882 69,978
58,858.89 69,978.07

Skaggs Site 1.00 EA 58,859 3,137 3,100 4,882 69,978
923,233.28 1,097,643.47

Repository Areas 1.00 EA 923,233 49,208 48,622 76,580 1,097,643
923,233.28 1,097,643.47

Skaggs Site 1.00 EA 923,233 49,208 48,622 76,580 1,097,643
97,745.34 116,210.65

Repository Areas at Buildings 1.00 EA 97,745 5,210 5,148 8,108 116,211
97,745.34 116,210.65

Skaggs Site 1.00 EA 97,745 5,210 5,148 8,108 116,211
59,533.73 70,780.39

Monitoring Wells 1.00 EA 59,534 3,173 3,135 4,938 70,780
59,533.73 70,780.39

Skaggs Site 1.00 EA 59,534 3,173 3,135 4,938 70,780
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470,786.19 559,723.52

Site Restoration 1.00 EA 470,786 25,093 24,794 39,050 559,724
470,786.19 559,723.52

Revegetation And Planting 1.00 EA 470,786 25,093 24,794 39,050 559,724
426,429.12 506,986.85

Hydro Seeding/Mulch/Fertilizer 1.00 EA 426,429 22,729 22,458 35,371 506,987
426,429.12 506,986.85

Skaggs Site 1.00 EA 426,429 22,729 22,458 35,371 506,987
44,357.07 52,736.67

Erosion Control 1.00 EA 44,357 2,364 2,336 3,679 52,737
44,357.07 52,736.67

Skaggs Site 1.00 EA 44,357 2,364 2,336 3,679 52,737
12,481.48 14,839.38

Compost Log 1.00 EA 12,481 665 657 1,035 14,839
31,875.59 37,897.29

Stabilization Matting 1.00 EA 31,876 1,699 1,679 2,644 37,897
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Description Quantity UOM Contractor DirectCost SubCMU CostToPrime PrimeCMU ContractCost
Contract Cost Summary Report 5,257,961 100,545 5,358,506 1,288,329 6,646,835
282,858.02 282,858.02 347,897.37
HTRW REMEDIAL ACTION (CONSTRUCT) 1.00 EA 282,858 0 282,858 65,039 347,897
252,858.02 252,858.02 310,999.28
Mobilize and Preparatory Work 1.00 EA Prime Contractor 252,858 0 252,858 58,141 310,999
6,646.02 6,646.02 8,174.18
Mob / DeMob of Equipment 1.00 EA Prime Contractor 6,646 0 6,646 1,528 8,174
12,752.02 12,752.02 15,684.17
Submittals/Implementation Plans 1.00 EA Prime Contractor 12,752 0 12,752 2,932 15,684
223,987.95 223,987.95 275,490.93
Setup/Construct Temp Facilities 1.00 EA Prime Contractor 223,988 0 223,988 51,503 275,491
6,230.00 6,230.00 7,662.50
Office Trailers 1.00 EA Prime Contractor 6,230 0 6,230 1,433 7,663
864.00 864.00 1,062.67
Storage Facilities 1.00 EA Prime Contractor 864 0 864 199 1,063
24,019.29 24,019.29 29,542.20
Decon Facilities for Personnel 1.00 EA Prime Contractor 24,019 0 24,019 5,523 29,542
13,497.71 13,497.71 16,601.32
Decon Fac for Const Equip/Vehicl 1.00 EA Prime Contractor 13,498 0 13,498 3,104 16,601
2,076.00 2,076.00 2,653.35
Toilets 1.00 EA Prime Contractor 2,076 0 2,076 477 2,553
93,418.25 93,418.25 114,898.50
Aggregate Surfacing 1.00 EA Prime Contractor 93,418 0 93,418 21,480 114,899
7,993.63 7,993.63 9,831.65
Security Fencing 1.00 EA Prime Contractor 7,994 0 7,994 1,838 9,832
74,801.08 74,801.08 92,000.57
Construction Entrance 1.00 EA Prime Contractor 74,801 0 74,801 17,199 92,001
28,170.90 28,170.90 34,648.42
Cathrine Site 1.00 EA Prime Contractor 28,171 0 28,171 6,478 34,648
46,630.17 46,630.17 57,352.15
Skaggs Site 1.00 EA Prime Contractor 46,630 0 46,630 10,722 57,352
1,088.00 1,088.00 1,338.17
Project Signs 1.00 EA Prime Contractor 1,088 0 1,088 250 1,338
9,472.03 9,472.03 11,649.99
Temporary Utilities 1.00 EA Prime Contractor 9,472 0 9,472 2,178 11,650
Labor ID: NLS2012 EQ ID: EP11R05 Currency in US dollars TRACES MII Version 4.2
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Description Quantity UOM Contractor DirectCost SubCMU CostToPrime PrimeCMU ContractCost
5,895.28 5,895.28 7,250.82

Site Lighting 1.00 EA Prime Contractor 5,895 0 5,895 1,356 7,251
3,576.75 3,576.75 4,399.17

Temp Power 1.00 EA Prime Contractor 3,677 0 3,577 822 4,399
30,000.00 30,000.00 36,898.09

Monitoring,Sampling,Test,Analysis 1.00 EA Prime Contractor 30,000 0 30,000 6,898 36,898
30,000.00 30,000.00 36,898.09

XRF Soil Testing 1.00 EA Prime Contractor 30,000 0 30,000 6,898 36,898
2,886,638.95 2,940,022.09 3,645,886.14

CATHERINE SITE 1.00 EA 2,886,639 53,383 2,940,022 705,864 3,645,886
2,462,893.54 2,462,893.54 3,029,202.41

Site Work 1.00 EA Prime Contractor 2,462,894 0 2,462,894 566,309 3,029,202
259,190.54 259,190.54 318,787.88

Clearing and Grubbing 1.00 EA Prime Contractor 259,191 0 259,191 59,597 318,788
259,190.54 259,190.54 318,787.88

Catherine Site 1.00 EA Prime Contractor 259,191 0 259,191 59,597 318,788
1,142,771.88 1,142,771.88 1,405,536.73

Earthwork 1.00 EA Prime Contractor 1,142,772 0 1,142,772 262,765 1,405,537
1,142,771.88 1,142,771.88 1,405,536.73

Catherine Site 1.00 EA Prime Contractor 1,142,772 0 1,142,772 262,765 1,405,537
230,350.03 230,350.03 283,315.88

Roads/Parking/Curbs/Walks 1.00 EA Prime Contractor 230,350 0 230,350 52,966 283,316
190,718.64 190,718.64 234,571.80

Access Roads 1.00 EA Prime Contractor 190,719 0 190,719 43,853 234,572
190,718.64 190,718.64 234,571.80

Catherine Site 1.00 EA Prime Contractor 190,719 0 190,719 43,853 234,572
39,631.39 39,631.39 48,744.08

Graveled Areas 1.00 EA Prime Contractor 39,631 0 39,631 9,113 48,744
39,631.39 39,631.39 48,744.08

Catherine Site 1.00 EA Prime Contractor 39,631 0 39,631 9,113 48,744
33,458.33 33,458.33 41,151.62

Storm Drainage/Subdrainage 1.00 EA Prime Contractor 33,458 0 33,458 7,693 41,152
33,458.33 33,458.33 41,151.62

Culverts 1.00 EA Prime Contractor 33,458 0 33,458 7,693 41,152
33,458.33 33,458.33 41,151.62

Catherine Site 1.00 EA Prime Contractor 33,458 0 33,458 7,693 41,152

Labor ID: NLS2012

MADISON COUNTY MINES SUPERFUND SITE
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Print Date Mon 29 September 2014
Eff. Date 9/26/2014

U.S. ENVIRONMENTAL PROTECTION AGENCY
Project : MADISON COUNTY MINES SUPERFUND SITE
FINAL REMEDIAL DESIGN CONSTRUCTION COSTS

Time 06:23:21

Contract Cost Summary Report Page 8

Description Quantity UOM Contractor DirectCost SubCMU CostToPrime PrimeCMU ContractCost

753,064.14 753,064.14 926,221.00

Repository Areas 1.00 EA Prime Contractor 753,064 0 753,064 173,157 926,221

753,064.14 753,064.14 926,221.00

Catherine Site 1.00 EA Prime Contractor 753,064 0 753,064 173,157 926,221

44,058.62 44,058.62 54,189.30

Repository Areas at Buildings 1.00 EA Prime Contractor 44,059 0 44,059 10,131 54,189

44,058.62 44,058.62 54,189.30

Catherine Site 1.00 EA Prime Contractor 44,059 0 44,059 10,131 54,189

40,000.00 45,777.60 59,533.73

Monitoring Wells 1.00 EA Well Contractor 40,000 5,778 45,778 13,756 59,534

40,000.00 45,777.60 59,533.73

Catherine Site 1.00 EA Well Contractor 40,000 5,778 45,778 13,756 59,534

383,745.41 431,350.95 557,149.99

Site Restoration 1.00 EA Prime Contractor 383,745 47,606 431,351 125,799 557,150

383,745.41 431,350.95 557,149.99

Revegetation And Planting 1.00 EA Prime Contractor 383,745 47,606 431,351 125,799 557,150

329,586.95 377,192.49 490,538.53

Hydro Seeding/Mulch/Fertilizer 1.00 EA Hydro Seeding 329,587 47,606 377,192 113,346 490,539
Contractor

329,586.95 377,192.49 490,538.53

Catherine Site 1.00 EA Hydro Seeding 329,587 47,606 377,192 113,346 490,539
Contractor

54,158.46 54,158.46 66,611.46

Erosion Control 1.00 EA Prime Contractor 54,158 0 54,158 12,453 66,611

54,158.46 54,158.46 66,611.46

Catherine Site 1.00 EA Prime Contractor 54,158 0 54,158 12,453 66,611

13,616.64 13,616.64 16,747.61

Compost Log 1.00 EA Prime Contractor 13,617 0 13,617 3,131 16,748

30,780.97 30,780.97 37,858.64

Stabilization Matting 1.00 EA Prime Contractor 30,781 0 30,781 7,078 37,859

9,760.84 9,760.84 12,005.21

Stone Filter Ring 1.00 EA Prime Contractor 9,761 0 9,761 2,244 12,005

2,088,464.48 2,135,625.96 2,653,051.59

SKAGGS SITE 1.00 EA 2,088,464 47,161 2,135,626 517,426 2,653,052

1,725,887.35 1,725,887.35 2,122,731.67

Site Work 1.00 EA Prime Contractor 1,725,887 0 1,725,887 396,844 2,122,732

Labor ID: NLS2012

MADISON COUNTY MINES SUPERFUND SITE

EQ ID: EP11R05

Currency in US dollars

CATHERINE MINES AND SKAGGS TAILINGS SUBSITES OU 05
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Print Date Mon 29 September 2014 U.S. ENVIRONMENTAL PROTECTION AGENCY Time 06:23:21

Eff. Date 9/26/2014 Project : MADISON COUNTY MINES SUPERFUND SITE
FINAL REMEDIAL DESIGN CONSTRUCTION COSTS Contract Cost Summary Report Page 9
Description Quantity UOM Contractor DirectCost SubCMU CostToPrime PrimeCMU ContractCost
226,791.72 226,791.72 278,939.40
Clearing and Grubbing 1.00 EA Prime Contractor 226,792 0 226,792 52,148 278,939
226,791.72 226,791.72 278,939.40
Skaggs Site 1.00 EA Prime Contractor 226,792 0 226,792 52,148 278,939
316,945.49 316,945.49 389,822.80
Earthwork 1.00 EA Prime Contractor 316,945 0 316,945 72,877 389,823
316,945.49 316,945.49 389,822.80
Skaggs Site 1.00 EA Prime Contractor 316,945 0 316,945 72,877 389,823
352,043.29 352,043.29 432,990.86
Roads/Parking/Curbs/Walks 1.00 EA Prime Contractor 352,043 0 352,043 80,948 432,991
212,014.89 212,014.89 260,764.82
Access Roads 1.00 EA Prime Contractor 212,015 0 212,015 48,750 260,765
212,014.89 212,014.89 260,764.82
Skaggs Site 1.00 EA Prime Contractor 212,015 0 212,015 48,750 260,765
92,173.18 92,173.18 113,367.14
Graveled Areas 1.00 EA Prime Contractor 92,173 0 92,173 21,194 113,367
92,173.18 92,173.18 113,367.14
Skaggs Site 1.00 EA Prime Contractor 92,173 0 92,173 21,194 113,367
47,855.23 47,855.23 58,858.89
Existing Access Roads to Maintain 1.00 EA Prime Contractor 47,855 0 47,855 11,004 58,859
47,855.23 47,855.23 58,858.89
Skaggs Site 1.00 EA Prime Contractor 47,855 0 47,855 11,004 58,859
750,634.97 750,634.97 923,233.28
Repository Areas 1.00 EA Prime Contractor 750,635 0 750,635 172,598 923,233
750,634.97 750,634.97 923,233.28
Skaggs Site 1.00 EA Prime Contractor 750,635 0 750,635 172,598 923,233
79,471.87 79,471.87 97,745.34
Repository Areas at Buildings 1.00 EA Prime Contractor 79,472 0 79,472 18,273 97,745
79,471.87 79,471.87 97,745.34
Skaggs Site 1.00 EA Prime Contractor 79,472 0 79,472 18,273 97,745
40,000.00 45,777.60 59,533.73
Monitoring Wells 1.00 EA Well Contractor 40,000 5,778 45,778 13,756 59,534
40,000.00 45,777.60 59,533.73
Skaggs Site 1.00 EA Well Contractor 40,000 5,778 45,778 13,756 59,534
322,577.13 363,961.01 470,786.19
Site Restoration 1.00 EA Prime Contractor 322,577 41,384 363,961 106,825 470,786
Labor ID: NLS2012 EQ ID: EP11R05 Currency in US dollars TRACES MII Version 4.2
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Print Date Mon 29 September 2014 U.S. ENVIRONMENTAL PROTECTION AGENCY Time 06:23:21

Eff. Date 9/26/2014 Project : MADISON COUNTY MINES SUPERFUND SITE
FINAL REMEDIAL DESIGN CONSTRUCTION COSTS Contract Cost Summary Report Page 10
Description Quantity UOM Contractor DirectCost SubCMU CostToPrime PrimeCMU ContractCost
322,577.13 363,961.01 470,786.19
Revegetation And Planting 1.00 EA Prime Contractor 322,577 41,384 363,961 106,825 470,786
286,512.60 327,896.49 426,429.12
Hydro Seeding/Mulch/Fertilizer 1.00 EA Hydro Seeding 286,513 41,384 327,896 98,533 426,429
Contractor
286,512.60 327,896.49 426,429.12
Skaggs Site 1.00 EA Hydro Seeding 286,513 41,384 327,896 98,533 426,429
Contractor
36,064.52 36,064.52 44,357.07
Erosion Control 1.00 EA Prime Contractor 36,065 0 36,065 8,293 44,357
36,064.52 36,064.52 44,357.07
Skaggs Site 1.00 EA Prime Contractor 36,065 0 36,065 8,293 44,357
10,148.07 10,148.07 12,481.48
Compost Log 1.00 EA Prime Contractor 10,148 0 10,148 2,333 12,481
25,916.46 25,916.46 31,875.59
Stabilization Matting 1.00 EA Prime Contractor 25,916 0 25,916 5,959 31,876
Labor ID: NLS2012 EQ ID: EP11R05 Currency in US dollars TRACES MII Version 4.2
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Print Date Mon 29 September 2014 U.S. ENVIRONMENTAL PROTECTION AGENCY Time 06:23:21

Eff. Date 9/26/2014 Project : MADISON COUNTY MINES SUPERFUND SITE
FINAL REMEDIAL DESIGN CONSTRUCTION COSTS Project Direct Costs Report Page 11
Description Quantity UOM Contractor DirectLabor DirectEQ DirectMatl DirectSubBid DirectUserCost DirectCost
Project Direct Costs Report 1,616,211 1,469,467 2,062,163 110,120 0 5,257,961
88,309.71  18,772.35 145,655.51 30,120.44 282,858.02
HTRW REMEDIAL ACTION (CONSTRUCT) 1.00 EA 88,310 18,772 145,656 30,120 0 282,858
88,309.71  18,772.35 145,655.51 120.44 252,858.02
Mobilize and Preparatory Work 1.00 EA Prime Contractor 88,310 18,772 145,656 120 0 252,858
3,082.31 3,563.71 0.00 0.00 6,646.02
Mob / DeMob of Equipment 1.00 EA Prime Contractor 3,082 3,564 0 0 0 6,646
154.12 178.19 0.00 0.00 332.30
Mobilization and demobilization, equipment, up 20.00 EA Prime Contractor 3,082 3,564 0 0 0 6,646

to 50 miles

(Note: assume mobilization of 10 units and demobilization of same units)

12,631.58 0.00 0.00 120.44 12,752.02
Submittals/Implementation Plans 1.00 EA Prime Contractor 12,632 0 0 120 0 12,752
Sampling and Analysis Plan 1.00 LS Prime Contractor 3,158 0 0 30 0 3,188
Chemical Data Report 1.00 LS Prime Contractor 3,158 0 0 30 0 3,188
Well Drilling/Developement Material Handling 1.00 LS Prime Contractor 3,158 0 0 30 0 3,188
Plan
Erosion Control Plan 1.00 LS Prime Contractor 3,158 0 0 30 0 3,188
70,248.80 15,208.64 138,530.51 0.00 223,987.95
Setup/Construct Temp Facilities 1.00 EA Prime Contractor 70,249 15,209 138,531 0 0 223,988
0.00 0.00 6,230.00 0.00 6,230.00
Office Trailers 1.00 EA Prime Contractor 0 0 6,230 0 0 6,230
0.00 0.00 144.00 0.00 144.00
Office Trailer, furnished, rent per month, 20' x 12.00 MO  Prime Contractor 0 0 1,728 0 0 1,728
8', excl. hookups
0.00 0.00 4.60 0.00 4.60
Office Trailer, delivery, add per mile 50.00 Ml Prime Contractor 0 0 230 0 0 230
0.00 0.00 200.00 0.00 200.00
Field Office Expense, office equipment rental, 12.00 MO  Prime Contractor 0 0 2,400 0 0 2,400
average
0.00 0.00 75.00 0.00 75.00
Field Office Expense, office supplies, average 12.00 MO  Prime Contractor 0 0 900 0 0 900
0.00 0.00 81.00 0.00 81.00
Field Office Expense, telephone bill; avg. 12.00 MO  Prime Contractor 0 0 972 0 0 972
bill/month, incl. long distance
Labor ID: NLS2012 EQ ID: EP11R05 Currency in US dollars TRACES MII Version 4.2
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U.S. ENVIRONMENTAL PROTECTION AGENCY
Project : MADISON COUNTY MINES SUPERFUND SITE
FINAL REMEDIAL DESIGN CONSTRUCTION COSTS
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Project Direct Costs Report Page 12

Description Quantity UOM Contractor DirectLabor DirectEQ DirectMatl DirectSubBid DirectUserCost DirectCost
0.00 0.00 864.00 0.00 864.00
Storage Facilities 1.00 EA Prime Contractor 0 0 864 0 0 864
0.00 0.00 72.00 0.00 72.00
Storage Boxes, rent per month, 20" x 8' 12.00 EA Prime Contractor 0 0 864 0 0 864
9,708.32 1,799.41 12,511.56 0.00 24,019.29
Decon Facilities for Personnel 1.00 EA Prime Contractor 9,708 1,799 12,512 0 0 24,019
809.03 149.95 1,042.63 0.00 2,001.61
Personnel Decon Facility, portable 12.00 MO  Prime Contractor 9,708 1,799 12,512 0 0 24,019
6,245.08 1,052.63 6,200.00 0.00 13,497.71
Decon Fac for Const Equip/Vehicl 1.00 EA Prime Contractor 6,245 1,053 6,200 0 0 13,498
6,245.08 1,052.63 5,000.00 0.00 12,297.71
Equipment Decon Facility, washdown area 1.00 EA Prime Contractor 6,245 1,053 5,000 0 0 12,298
0.00 0.00 12.00 0.00 12.00
Process Water Supplied By Tanker Truck 100.00 KGA Prime Contractor 0 0 1,200 0 0 1,200
0.00 0.00 2,076.00 0.00 2,076.00
Toilets 1.00 EA Prime Contractor 0 0 2,076 0 0 2,076
0.00 0.00 86.50 0.00 86.50
Toilet, portable, chemical, rent per month 24.00 MO Prime Contractor 0 0 2,076 0 0 2,076
(Note: 2 ea)
3,939.79 4,078.46  85,400.00 0.00 93,418.25
Aggregate Surfacing 1.00 EA Prime Contractor 3,940 4,078 85,400 0 0 93,418
(Note: storage area)
0.56 0.58 12.20 0.00 13.35
Base course drainage layers, aggregate base 7,000.00 SY Prime Contractor 3,940 4,078 85,400 0 0 93,418
course, spread & compacted, 3/4" crushed
stone, 12" deep
(Note: storage area 250' x 250)
1,693.63 0.00 6,300.00 0.00 7,993.63
Security Fencing 1.00 EA Prime Contractor 1,694 0 6,300 0 0 7,994
(Note: storage area)
1.69 0.00 6.30 0.00 7.99
Temporary Fencing, chain link, rented up to 12 1,000.00 LF Prime Contractor 1,694 0 6,300 0 0 7,994
months, 6' high, 11 ga, to 1000’
(Note: storage area 250' x 250")
48,661.98 8,278.15  17,860.95 0.00 74,801.08
Construction Entrance 1.00 EA Prime Contractor 48,662 8,278 17,861 0 0 74,801

Labor ID: NLS2012 EQ ID: EP11R05
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Project Direct Costs Report Page 13

Description Quantity UOM Contractor DirectLabor DirectEQ DirectMatl DirectSubBid DirectUserCost DirectCost
18,326.61 3,117.71 6,726.58 0.00 28,170.90
Cathrine Site 1.00 EA Prime Contractor 18,327 3,118 6,727 0 0 28,171
1.16 0.74 0.00 0.00 1.90
Shape Construction Entrance, by machine 322.00 SY Prime Contractor 374 237 0 0 0 611
0.26 0.11 0.00 0.00 0.36
Fine grading, grade subgrade for base course, 322.00 SY Prime Contractor 83 35 0 0 0 118
roadways
0.13 0.02 1.14 0.00 1.29
Geotextile stabilization fabric 322.00 SY Prime Contractor 42 6 367 0 0 414
55.18 8.65 19.75 0.00 83.58
Construction Entrance stone, 3" to 5" open 322.00 SY Prime Contractor 17,767 2,787 6,360 0 0 26,913
grade rock, 8" min. thickness, machine placed
0.74 0.65 0.00 0.00 1.39
Compaction of Construction Entrance, self 83.00 ECY Prime Contractor 62 54 0 0 0 115
propelled roller
30,335.37 5,160.43 11,134.37 0.00 46,630.17
Skaggs Site 1.00 EA Prime Contractor 30,335 5,160 11,134 0 0 46,630
1.16 0.74 0.00 0.00 1.90
Shape Construction Entrance, by machine 533.00 SY Prime Contractor 619 392 0 0 0 1,011
0.26 0.11 0.00 0.00 0.36
Fine grading, grade subgrade for base course, 533.00 SY Prime Contractor 137 58 0 0 0 195
roadways
0.13 0.02 1.14 0.00 1.29
Geotextile stabilization fabric 533.00 SY Prime Contractor 69 9 608 0 0 686
55.18 8.65 19.75 0.00 83.58
Construction Entrance stone, 3" to 5" open 533.00 SY Prime Contractor 29,409 4,613 10,527 0 0 44,548
grade rock, 8" min. thickness, machine placed
0.74 0.65 0.00 0.00 1.39
Compaction of Construction Entrance, self 137.00 ECY Prime Contractor 102 89 0 0 0 190
propelled roller
0.00 0.00 1,088.00 0.00 1,088.00
Project Signs 1.00 EA Prime Contractor 0 0 1,088 0 0 1,088
0.00 0.00 34.00 0.00 34.00
Project Sign / Bulletin Board 32.00 SF Prime Contractor 0 0 1,088 0 0 1,088
2,347.03 0.00 7,125.00 0.00 9,472.03
Temporary Utilities 1.00 EA Prime Contractor 2,347 0 7,125 0 0 9,472
1,595.28 0.00 4,300.00 0.00 5,895.28
Site Lighting 1.00 EA Prime Contractor 1,595 0 4,300 0 0 5,895
Labor ID: NLS2012 EQ ID: EP11R05 Currency in US dollars TRACES MII Version 4.2
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Description Quantity UOM Contractor DirectLabor DirectEQ DirectMatl DirectSubBid DirectUserCost DirectCost
(Note: storage area)
112.76 0.00 540.00 0.00 652.76
Light poles, wood, 4-1/2" x 5-1/8", 15" high, excl 4.00 EA Prime Contractor 451 0 2,160 0 0 2,611
concrete bases
286.06 0.00 535.00 0.00 821.06
Floodlight, general purpose, enclosed, mercury 4.00 EA Prime Contractor 1,144 0 2,140 0 0 3,284
vapor lamp, 1000 W, (Type 505B)
(Note: Material Cost last updated 1 Jan 2010.)
751.75 0.00 2,825.00 0.00 3,576.75
Temp Power 1.00 EA Prime Contractor 752 0 2,825 0 0 3,577
751.75 0.00 1,625.00 0.00 2,376.75
Temporary electrical power equipment (pro- 1.00 EA Prime Contractor 752 0 1,625 0 0 2,377
rated per job), overhead feed, 3 uses, 400 amp
0.00 0.00 100.00 0.00 100.00
Temporary Utilities, power for job duration 12.00 MO  Prime Contractor 0 0 1,200 0 0 1,200
0.00 0.00 0.00 30,000.00 30,000.00
Monitoring,Samplng,Test,Analysis 1.00 EA Prime Contractor 0 0 0 30,000 0 30,000
0.00 0.00 0.00 30,000.00 30,000.00
XRF Soil Testing 1.00 EA Prime Contractor 0 0 0 30,000 0 30,000
XRF Soil testing 1.00 LS Prime Contractor 0 0 0 30,000 30,000
966,558.55 947,898.59 932,181.81 40,000.00 2,886,638.95
CATHERINE SITE 1.00 EA 966,559 947,899 932,182 40,000 0 2,886,639
924,237.01 921,079.18 617,577.35 0.00 2,462,893.54
Site Work 1.00 EA Prime Contractor 924,237 921,079 617,577 0 0 2,462,894
142,941.88 116,248.66 0.00 0.00 259,190.54
Clearing and Grubbing 1.00 EA Prime Contractor 142,942 116,249 0 0 0 259,191
142,941.88 116,248.66 0.00 0.00 259,190.54
Catherine Site 1.00 EA Prime Contractor 142,942 116,249 0 0 0 259,191
3,024.57 3,300.39 0.00 0.00 6,324.96
Clearing & grubbing, dense brush, including 32.00 ACR Prime Contractor 96,786 105,613 0 0 0 202,399
stumps, clear and grub
1,442.37 332.38 0.00 0.00 1,774.75
Clear and grub, heavy, burning, incinerator 32.00 ACR Prime Contractor 46,156 10,636 0 0 0 56,792
539,911.99 602,859.88 0.00 0.00 1,142,771.88
Earthwork 1.00 EA Prime Contractor 539,912 602,860 0 0 0 1,142,772
539,911.99 602,859.88 0.00 0.00 1,142,771.88
Catherine Site 1.00 EA Prime Contractor 539,912 602,860 0 0 0 1,142,772

Labor ID: NLS2012 EQ ID: EP11R05
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Labor ID: NLS2012

roadways

EQ ID: EP11R05

MADISON COUNTY MINES SUPERFUND SITE

CATHERINE MINES AND SKAGGS TAILINGS SUBSITES OU 05

Currency in US dollars

FOR OFFICIAL USE ONLY

Description Quantity UOM Contractor DirectLabor DirectEQ DirectMatl DirectSubBid DirectUserCost DirectCost
0.66 1.07 0.00 0.00 1.73
Excavating, bulk, dozer, open site, bank 159,000.00 BCY Prime Contractor 105,605 169,755 0 0 0 275,360
measure, clay, 300 H.P. dozer, 50" haul
2.15 1.84 0.00 0.00 3.99
Cycle hauling(wait, load,travel, unload or dump 159,000.00 LCY Prime Contractor 341,921 292,806 0 0 0 634,727
& return) time per cycle, excavated or borrow,
loose cubic yards, 30 min load/wait/unload, 16.5
C.Y. truck, cycle 2 miles, 20 MPH, excludes
loading equipment
0.29 0.61 0.00 0.00 0.90
Rough grading, open site, large area, 300 H.P., 159,000.00 BCY Prime Contractor 46,193 96,296 0 0 0 142,489
dozer
0.29 0.28 0.00 0.00 0.57
Compaction, 2 passes, 6" lifts, riding, 159,000.00 ECY Prime Contractor 46,193 44,003 0 0 0 90,195
sheepsfoot or wobbly wheel roller
37,282.99 14,145.43 178,921.60 0.00 230,350.03
Roads/Parking/Curbs/Walks 1.00 EA Prime Contractor 37,283 14,145 178,922 0 0 230,350
30,868.51  11,711.73 148,138.40 0.00 190,718.64
Access Roads 1.00 EA Prime Contractor 30,869 11,712 148,138 0 0 190,719
30,868.51 11,711.73 148,138.40 0.00 190,718.64
Catherine Site 1.00 EA Prime Contractor 30,869 11,712 148,138 0 0 190,719
0.26 0.11 0.00 0.00 0.36
Fine grading, grade subgrade for base course, 8,051.00 SY Prime Contractor 2,065 874 0 0 0 2,938
roadways
2.61 0.62 6.45 0.00 9.68
geotextile fabric 8,051.00 SY Prime Contractor 21,044 4,977 51,929 0 0 77,950
0.96 0.73 11.95 0.00 13.64
Base course drainage layers, aggregate base 8,051.00 SY Prime Contractor 7,759 5,861 96,209 0 0 109,830
course for roadways and large paved areas,
crushed stone base, compacted, crushed 1-
1/2" stone base, to 12" deep
6,414.48 2,433.70  30,783.20 0.00 39,631.39
Graveled Areas 1.00 EA Prime Contractor 6,414 2,434 30,783 0 0 39,631
6,414.48 2,433.70  30,783.20 0.00 39,631.39
Catherine Site 1.00 EA Prime Contractor 6,414 2,434 30,783 0 0 39,631
0.26 0.11 0.00 0.00 0.36
Fine grading, grade subgrade for base course, 1,673.00 SY Prime Contractor 429 182 0 0 0 611
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Description Quantity UOM Contractor DirectLabor DirectEQ DirectMatl DirectSubBid DirectUserCost DirectCost
2.61 0.62 6.45 0.00 9.68
geotextile fabric 1,673.00 SY Prime Contractor 4,373 1,034 10,791 0 0 16,198
0.96 0.73 11.95 0.00 13.64
Base course drainage layers, aggregate base 1,673.00 SY Prime Contractor 1,612 1,218 19,992 0 0 22,823
course for roadways and large paved areas,
crushed stone base, compacted, crushed 1-
1/2" stone base, to 12" deep
12,987.91 2,562.68 17,907.75 0.00 33,458.33
Storm Drainage/Subdrainage 1.00 EA Prime Contractor 12,988 2,563 17,908 0 0 33,458
12,987.91 2,562.68 17,907.75 0.00 33,458.33
Culverts 1.00 EA Prime Contractor 12,988 2,563 17,908 0 0 33,458
12,987.91 2,562.68 17,907.75 0.00 33,458.33
Catherine Site 1.00 EA Prime Contractor 12,988 2,563 17,908 0 0 33,458
3.01 1.15 0.00 0.00 4.16
Excavating, trench or continuous footing, 125.00 BCY Prime Contractor 376 144 0 0 0 520
common earth, 3/4 C.Y. excavator, 4'to 6'
deep, excavator, excludes sheeting or
dewatering
17.57 1.59 39.00 0.00 58.16
Piping, reinforced concrete pipe (RCP), 24" 55.00 LF Prime Contractor 967 87 2,145 0 0 3,199
diameter, class 2, excludes excavation or
backfill, gaskets
487.39 145.85 1,075.00 0.00 1,708.24
Reinforced concrete pipe (RCP), precast flared 2.00 EA Prime Contractor 975 292 2,150 0 0 3,416
end, round, 24", excludes excavation or
backfill
36.55 5.73 45.00 0.00 87.29
Piping, reinforced concrete pipe (RCP), 30" 30.00 LF Prime Contractor 1,097 172 1,350 0 0 2,619
diameter, class 2, excludes excavation or
backfill, gaskets
487.39 145.85 1,075.00 0.00 1,708.24
Reinforced concrete pipe (RCP), precast flared 2.00 EA Prime Contractor 975 292 2,150 0 0 3,416
end, round, 30", excludes excavation or
backfill
40.62 6.37 58.50 0.00 105.49
Piping, reinforced concrete pipe (RCP), 36" 30.00 LF Prime Contractor 1,218 191 1,755 0 0 3,165
diameter, class 2, excludes excavation or
backfill, gaskets
487.39 145.85 1,075.00 0.00 1,708.24

Labor
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Reinforced concrete pipe (RCP), precast flared 2.00 EA Prime Contractor 975 292 2,150 0 0 3,416
end, round, 36", excludes excavation or
backfill
1.20 0.81 28.00 0.00 30.02
Backfill with Crushed Stone 142.00 CY Prime Contractor 171 116 3,976 0 0 4,263
55.18 8.65 19.75 0.00 83.58
Rip-rap and rock lining, random, broken stone, 113.00 SY Prime Contractor 6,235 978 2,232 0 0 9,445

18" minimum thickness, machine placed for
slope protection, not grouted

186,050.74 181,813.40 385,200.00 0.00 753,064.14
Repository Areas 1.00 EA Prime Contractor 186,051 181,813 385,200 0 0 753,064
186,050.74 181,813.40 385,200.00 0.00 753,064.14
Catherine Site 1.00 EA Prime Contractor 186,051 181,813 385,200 0 0 753,064
0.70 0.95 0.00 0.00 1.64
Fill, dumped material, spread, by dozer, 109,000.00 LCY Prime Contractor 76,000 103,247 0 0 0 179,248
excludes compaction
0.40 0.38 0.00 0.00 0.78
Compaction, 3 passes, 6" lifts, riding, 109,000.00 ECY Prime Contractor 43,804 41,727 0 0 0 85,531
sheepsfoot or wobbly wheel roller
0.59 0.57 14.50 0.00 15.65
Borrow, Clay cap, 3 C.Y. bucket, loading and/or 15,000.00 BCY Prime Contractor 8,789 8,480 217,500 0 0 234,769
spreading, front end loader, track mounted
0.40 0.38 0.00 0.00 0.78
Compaction, 3 passes, 6" lifts, riding, 15,000.00 ECY Prime Contractor 6,028 5,742 0 0 0 11,770
sheepsfoot or wobbly wheel roller
5.13 1.88 20.00 0.00 27.00
Topsoil, imported topsoil, 6" deep, furnish and 7,500.00 LCY Prime Contractor 38,451 14,077 150,000 0 0 202,528
place
0.40 0.38 0.00 0.00 0.78
Compaction, 3 passes, 6" lifts, riding, 7,500.00 ECY Prime Contractor 3,014 2,871 0 0 0 5,885
sheepsfoot or wobbly wheel roller
0.66 0.38 1.18 0.00 2.22
Compaction, water for, 3000 gallon truck, 6 mile 15,000.00 ECY Prime Contractor 9,964 5,669 17,700 0 0 33,333
haul
5,061.50 3,449.12  35,548.00 0.00 44,058.62
Repository Areas at Buildings 1.00 EA Prime Contractor 5,062 3,449 35,548 0 0 44,059
5,061.50 3,449.12  35,548.00 0.00 44,058.62
Catherine Site 1.00 EA Prime Contractor 5,062 3,449 35,548 0 0 44,059
Labor ID: NLS2012 EQ ID: EP11R05 Currency in US dollars TRACES MII Version 4.2
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0.46 0.64 0.00 0.00 1.10
Excavate and load, bank measure, medium 1,705.00 BCY Prime Contractor 793 1,085 0 0 0 1,878
material, 3-3/4 C.Y. bucket, track loader
0.59 0.57 14.50 0.00 15.65
Borrow, Clay cap, 3 C.Y. bucket, loading and/or 1,137.00 BCY Prime Contractor 666 643 16,487 0 0 17,795
spreading, front end loader, track mounted
0.40 0.38 0.00 0.00 0.78
Compaction, 3 passes, 6" lifts, riding, 1,137.00 ECY Prime Contractor 457 435 0 0 0 892
sheepsfoot or wobbly wheel roller
5.13 1.88 33.50 0.00 40.50
Topsoil, imported topsoil, 6" deep, furnish and 569.00 LCY Prime Contractor 2,917 1,068 19,062 0 0 23,047
place
0.40 0.38 0.00 0.00 0.78
Compaction, 3 passes, 6" lifts, riding, 569.00 ECY Prime Contractor 229 218 0 0 0 446
sheepsfoot or wobbly wheel roller
0.00 0.00 0.00 40,000.00 40,000.00
Monitoring Wells 1.00 EA Well Contractor 0 0 0 40,000 0 40,000
0.00 0.00 0.00 40,000.00 40,000.00
Catherine Site 1.00 EA Well Contractor 0 0 0 40,000 0 40,000
0.00 0.00 0.00 10,000.00 10,000.00
ground water monitoring wells, 20' to 30' deep, 4.00 EA Well Contractor 0 0 0 40,000 0 40,000
incl. permits
42,321.54  26,819.41 314,604.46 0.00 383,745.41
Site Restoration 1.00 EA Prime Contractor 42,322 26,819 314,604 0 0 383,745
42,321.54 26,819.41 314,604.46 0.00 383,745.41
Revegetation And Planting 1.00 EA Prime Contractor 42,322 26,819 314,604 0 0 383,745
25,839.89 23,041.06 280,706.00 0.00 329,586.95
Hydro Seeding/Mulch/Fertilizer 1.00 EA Hydro Seeding 25,840 23,041 280,706 0 0 329,587
Contractor
25,839.89 23,041.06 280,706.00 0.00 329,586.95
Catherine Site 1.00 EA Hydro Seeding 25,840 23,041 280,706 0 0 329,587
Contractor
0.15 0.14 1.66 0.00 1.95
Seeding, mechanical seeding hydro or air 169,100.00 SY Hydro Seeding 25,840 23,041 280,706 0 0 329,587
seeding for large areas, includes lime, fertilizer Contractor
and seed with wood fiber mulch added
16,481.65 3,778.35  33,898.46 0.00 54,158.46
Erosion Control 1.00 EA Prime Contractor 16,482 3,778 33,898 0 0 54,158
Labor ID: NLS2012 EQ ID: EP11R05 Currency in US dollars TRACES MII Version 4.2
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Description Quantity UOM Contractor DirectLabor DirectEQ DirectMatl DirectSubBid DirectUserCost DirectCost

16,481.65 3,778.35  33,898.46 0.00 54,158.46

Catherine Site 1.00 EA Prime Contractor 16,482 3,778 33,898 0 0 54,158

1,745.28 0.00 11,871.36 0.00 13,616.64

Compost Log 1.00 EA Prime Contractor 1,745 0 11,871 0 0 13,617

0.42 0.00 2.88 0.00 3.30

Compost Log, 12" min., erosion control, incl 4,122.00 LF Prime Contractor 1,745 0 11,871 0 0 13,617

wood stakes

12,645.59 2,990.78  15,144.60 0.00 30,780.97

Stabilization Matting 1.00 EA Prime Contractor 12,646 2,991 15,145 0 0 30,781

0.50 0.12 0.60 0.00 1.22

Stabilization Matting 25,241.00 SY Prime Contractor 12,646 2,991 15,145 0 0 30,781

2,090.77 787.57 6,882.50 0.00 9,760.84

Stone Filter Ring 1.00 EA Prime Contractor 2,091 788 6,883 0 0 9,761

2.61 0.62 6.45 0.00 9.68

geotextile fabric 350.00 SY Prime Contractor 915 216 2,258 0 0 3,389

9.41 4.57 37.00 0.00 50.98

Rip-rap, random pieces, 6" to 9" pieces 125.00 LCY Prime Contractor 1,176 571 4,625 0 0 6,372

561,342.53 502,795.89 984,326.06 40,000.00 2,088,464.48

SKAGGS SITE 1.00 EA 561,343 502,796 984,326 40,000 0 2,088,464

526,931.86 480,247.99 718,707.50 0.00 1,725,887.35

Site Work 1.00 EA Prime Contractor 526,932 480,248 718,708 0 0 1,725,887

125,074.14 101,717.58 0.00 0.00 226,791.72

Clearing and Grubbing 1.00 EA Prime Contractor 125,074 101,718 0 0 0 226,792

125,074.14 101,717.58 0.00 0.00 226,791.72

Skaggs Site 1.00 EA Prime Contractor 125,074 101,718 0 0 0 226,792

3,024.57 3,300.39 0.00 0.00 6,324.96

Clearing & grubbing, dense brush, including 28.00 ACR Prime Contractor 84,688 92,411 0 0 0 177,099
stumps, clear and grub

1,442.37 332.38 0.00 0.00 1,774.75

Clear and grub, heavy, burning, incinerator 28.00 ACR Prime Contractor 40,386 9,307 0 0 0 49,693

150,116.34 166,829.15 0.00 0.00 316,945.49

Earthwork 1.00 EA Prime Contractor 150,116 166,829 0 0 0 316,945

150,116.34 166,829.15 0.00 0.00 316,945.49

Skaggs Site 1.00 EA Prime Contractor 150,116 166,829 0 0 0 316,945

0.68 1.07 0.00 0.00 1.75

Excavating, bulk, dozer, open site, bank 44,000.00 BCY Prime Contractor 29,931 46,976 0 0 0 76,907

measure, clay, 300 H.P. dozer, 50" haul

Labor ID: NLS2012 EQ ID: EP11R05
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Description Quantity UOM Contractor DirectLabor DirectEQ DirectMatl DirectSubBid DirectUserCost DirectCost
2.15 1.84 0.00 0.00 3.99
Cycle hauling(wait, load,travel, unload or dump 44,000.00 LCY Prime Contractor 94,620 81,028 0 0 0 175,648
& return) time per cycle, excavated or borrow,
loose cubic yards, 30 min load/wait/unload, 16.5
C.Y. truck, cycle 2 miles, 20 MPH, excludes
loading equipment
0.29 0.61 0.00 0.00 0.90
Rough grading, open site, large area, 300 H.P., 44,000.00 BCY Prime Contractor 12,783 26,648 0 0 0 39,431
dozer
0.29 0.28 0.00 0.00 0.57
Compaction, 2 passes, 6" lifts, riding, 44,000.00 ECY Prime Contractor 12,783 12,177 0 0 0 24,960
sheepsfoot or wobbly wheel roller
52,614.85  21,233.45 278,195.00 0.00 352,043.29
Roads/Parking/Curbs/Walks 1.00 EA Prime Contractor 52,615 21,233 278,195 0 0 352,043
34,315.38 13,019.50 164,680.00 0.00 212,014.89
Access Roads 1.00 EA Prime Contractor 34,315 13,020 164,680 0 0 212,015
34,315.38 13,019.50 164,680.00 0.00 212,014.89
Skaggs Site 1.00 EA Prime Contractor 34,315 13,020 164,680 0 0 212,015
0.26 0.11 0.00 0.00 0.36
Fine grading, grade subgrade for base course, 8,950.00 SY Prime Contractor 2,295 971 0 0 0 3,267
roadways
2.61 0.62 6.45 0.00 9.68
geotextile fabric 8,950.00 SY Prime Contractor 23,394 5,533 57,728 0 0 86,655
0.96 0.73 11.95 0.00 13.64
Base course drainage layers, aggregate base 8,950.00 SY Prime Contractor 8,626 6,515 106,953 0 0 122,094
course for roadways and large paved areas,
crushed stone base, compacted, crushed 1-
1/2" stone base, to 12" deep
14,918.57 5,660.21  71,594.40 0.00 92,173.18
Graveled Areas 1.00 EA Prime Contractor 14,919 5,660 71,594 0 0 92,173
14,918.57 5,660.21  71,594.40 0.00 92,173.18
Skaggs Site 1.00 EA Prime Contractor 14,919 5,660 71,594 0 0 92,173
0.26 0.11 0.00 0.00 0.36
Fine grading, grade subgrade for base course, 3,891.00 SY Prime Contractor 998 422 0 0 0 1,420
roadways
2.61 0.62 6.45 0.00 9.68
geotextile fabric 3,891.00 SY Prime Contractor 10,171 2,405 25,097 0 0 37,673
0.96 0.73 11.95 0.00 13.64
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Description Quantity UOM Contractor DirectLabor DirectEQ DirectMatl DirectSubBid DirectUserCost DirectCost
Base course drainage layers, aggregate base 3,891.00 SY Prime Contractor 3,750 2,833 46,497 0 0 53,080
course for roadways and large paved areas,
crushed stone base, compacted, crushed 1-

1/2" stone base, to 12" deep
3,380.90 2,553.73  41,920.60 0.00 47,855.23
Existing Access Roads to Maintain 1.00 EA Prime Contractor 3,381 2,554 41,921 0 0 47,855
3,380.90 2,553.73  41,920.60 0.00 47,855.23
Skaggs Site 1.00 EA Prime Contractor 3,381 2,554 41,921 0 0 47,855
0.96 0.73 11.95 0.00 13.64
Base course drainage layers, aggregate base 3,508.00 SY Prime Contractor 3,381 2,554 41,921 0 0 47,855
course for roadways and large paved areas,
crushed stone base, compacted, crushed 1-
1/2" stone base, to 12" deep
(Note: cut quantity in half for cost to maintain only)
184,951.61 180,483.36 385,200.00 0.00 750,634.97
Repository Areas 1.00 EA Prime Contractor 184,952 180,483 385,200 0 0 750,635
184,951.61 180,483.36 385,200.00 0.00 750,634.97
Skaggs Site 1.00 EA Prime Contractor 184,952 180,483 385,200 0 0 750,635
0.70 0.95 0.00 0.00 1.64
Fill, dumped material, spread, by dozer, 108,000.00 LCY Prime Contractor 75,303 102,300 0 0 0 177,603
excludes compaction
0.40 0.38 0.00 0.00 0.78
Compaction, 3 passes, 6" lifts, riding, 108,000.00 ECY Prime Contractor 43,402 41,344 0 0 0 84,747
sheepsfoot or wobbly wheel roller
0.59 0.57 14.50 0.00 15.65
Borrow, Clay cap, 3 C.Y. bucket, loading and/or 15,000.00 BCY Prime Contractor 8,789 8,480 217,500 0 0 234,769
spreading, front end loader, track mounted
0.40 0.38 0.00 0.00 0.78
Compaction, 3 passes, 6" lifts, riding, 15,000.00 ECY Prime Contractor 6,028 5,742 0 0 0 11,770
sheepsfoot or wobbly wheel roller
5.13 1.88 20.00 0.00 27.00
Topsoil, imported topsoil, 6" deep, furnish and 7,500.00 LCY Prime Contractor 38,451 14,077 150,000 0 0 202,528
place
0.40 0.38 0.00 0.00 0.78
Compaction, 3 passes, 6" lifts, riding, 7,500.00 ECY Prime Contractor 3,014 2,871 0 0 0 5,885
sheepsfoot or wobbly wheel roller
0.66 0.38 1.18 0.00 2.22
Compaction, water for, 3000 gallon truck, 6 mile 15,000.00 ECY Prime Contractor 9,964 5,669 17,700 0 0 33,333

haul
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Description Quantity UOM Contractor DirectLabor DirectEQ DirectMatl DirectSubBid DirectUserCost DirectCost
14,174.92 9,984.45 55,312.50 0.00 79,471.87
Repository Areas at Buildings 1.00 EA Prime Contractor 14,175 9,984 55,313 0 0 79,472
14,174.92 9,984.45 55,312.50 0.00 79,471.87
Skaggs Site 1.00 EA Prime Contractor 14,175 9,984 55,313 0 0 79,472
0.46 0.64 0.00 0.00 1.10
Excavate and load, bank measure, medium 2,655.00 BCY Prime Contractor 1,234 1,690 0 0 0 2,924
material, 3-3/4 C.Y. bucket, track loader
1.44 1.06 0.00 0.00 2.50
Hauling, excavated or borrow material, loose 2,655.00 LCY Prime Contractor 3,836 2,811 0 0 0 6,647
cubic yards, 1 mile round trip @ 20 MPH (4.2
cycles/hour), 12 C.Y. truck, highway haulers,
excludes loading
1.44 1.06 0.00 0.00 2.50
Hauling, excavated or borrow material, loose 1,705.00 LCY Prime Contractor 2,463 1,805 0 0 0 4,269
cubic yards, 1 mile round trip @ 20 MPH (4.2
cycles/hour), 12 C.Y. truck, highway haulers,
excludes loading
0.59 0.57 14.50 0.00 15.65
Borrow, Clay cap, 3 C.Y. bucket, loading and/or 1,770.00 BCY Prime Contractor 1,037 1,001 25,665 0 0 27,703
spreading, front end loader, track mounted
0.40 0.38 0.00 0.00 0.78
Compaction, 3 passes, 6" lifts, riding, 1,770.00 ECY Prime Contractor 711 678 0 0 0 1,389
sheepsfoot or wobbly wheel roller
5.13 1.88 33.50 0.00 40.50
Topsoil, imported topsoil, 6" deep, furnish and 885.00 LCY Prime Contractor 4,537 1,661 29,648 0 0 35,846
place
0.40 0.38 0.00 0.00 0.78
Compaction, 3 passes, 6" lifts, riding, 885.00 ECY Prime Contractor 356 339 0 0 0 694
sheepsfoot or wobbly wheel roller
0.00 0.00 0.00 40,000.00 40,000.00
Monitoring Wells 1.00 EA Well Contractor 0 0 0 40,000 0 40,000
0.00 0.00 0.00 40,000.00 40,000.00
Skaggs Site 1.00 EA Well Contractor 0 0 0 40,000 0 40,000
0.00 0.00 0.00 10,000.00 10,000.00
ground water monitoring wells, 20' to 30' deep, 4.00 EA Well Contractor 0 0 0 40,000 0 40,000
incl. permits
34,410.66 22,547.90 265,618.56 0.00 322,577.13
Site Restoration 1.00 EA Prime Contractor 34,411 22,548 265,619 0 0 322,577
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34,410.66 22,547.90 265,618.56 0.00 322,577.13
Revegetation And Planting 1.00 EA Prime Contractor 34,411 22,548 265,619 0 0 322,577
22,462.83 20,029.78 244,020.00 0.00 286,512.60
Hydro Seeding/Mulch/Fertilizer 1.00 EA Hydro Seeding 22,463 20,030 244,020 0 0 286,513
Contractor
22,462.83 20,029.78 244,020.00 0.00 286,512.60
Skaggs Site 1.00 EA Hydro Seeding 22,463 20,030 244,020 0 0 286,513
Contractor
0.15 0.14 1.66 0.00 1.95
Seeding, mechanical seeding hydro or air 147,000.00 SY Hydro Seeding 22,463 20,030 244,020 0 0 286,513
seeding for large areas, includes lime, fertilizer Contractor
and seed with wood fiber mulch added
11,947.83 2,518.13  21,598.56 0.00 36,064.52
Erosion Control 1.00 EA Prime Contractor 11,948 2,518 21,599 0 0 36,065
11,947.83 2,518.13  21,598.56 0.00 36,064.52
Skaggs Site 1.00 EA Prime Contractor 11,948 2,518 21,599 0 0 36,065
1,300.71 0.00 8,847.36 0.00 10,148.07
Compost Log 1.00 EA Prime Contractor 1,301 0 8,847 0 0 10,148
0.42 0.00 2.88 0.00 3.30
Compost Log, 12" min., erosion control, incl 3,072.00 LF Prime Contractor 1,301 0 8,847 0 0 10,148
wood stakes
10,647.13 2,518.13  12,751.20 0.00 25,916.46
Stabilization Matting 1.00 EA Prime Contractor 10,647 2,518 12,751 0 0 25,916
0.50 0.12 0.60 0.00 1.22
Stabilization Matting 21,252.00 SY Prime Contractor 10,647 2,518 12,751 0 0 25,916

Labor ID: NLS2012 EQ ID: EP11R05
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Madison County Mines Superfund Site
Catherine Mines and Skaggs Tailings Subsites
Operable Unit 05

FINAL ESTIMATE
BASIS OF ESTIMATE

This estimate is based on quantities derived from the “Final Remedial Design” documents as dated below.

Drawings

sheet # date sheet # date

G-001 9/29/2014 C-301 9/29/2014
C-001 9/29/2014 C-302 9/29/2014
C-002 9/29/2014 C-303 9/29/2014
c-101 9/29/2014 C-306 9/29/2014
C-102 9/29/2014 C-401 9/29/2014
Cc-103 9/29/2014 C-402 9/29/2014
C-104 9/29/2014 C-403 9/29/2014
C-105 9/29/2014 C-406 9/29/2014
C-106 9/29/2014 C-501 9/29/2014
C-201 9/29/2014 C-502 9/29/2014
C-202 9/29/2014 C-503 9/29/2014
C-203 9/29/2014 C-504 9/29/2014
C-206 9/29/2014 C-601 9/29/2014

C-602 9/29/2014

The values presented in the attached construction cost estimate represent the opinions and evaluations
of the work as defined by these documents and the estimators’ understanding of the proposed work.

Labor, Material, and Equipment unit pricing per MIl English Cost Book 2012-b.

Equipment rates are per MIl Equipment 2011 Region 05.

Labor wage rates are per Davis-Bacon General Decision Number MO140001 dated 6/06/2014.

No overtime has been included, 5 each 8 hour days are included per work week.

Productivity has been adjusted to 95%. This adjustment reflects any delays associated workers required to work in
a contaminated environment.

Materials Sales Tax has not been included, if required.

It is assumed that a Prime Contractor will be responsible for overall construction and will directly perform the site civil work.

Hydro seeding and monitoring well subcontractors will perform their respective scope of work.
The Prime contractor mark-ups includes:

Worker's compensation insurance average rate of 8.54%

Federal and State unemployment average rate of 4.64%

FICA rate of 7.65%

Contractors Job Office Overhead rate of 8.0%

Contractors Home Office Overhead rate of 2.0%

Contractor's Profit rate of 10.0%

Contractor's Bond rate of 1.5%

The Subcontractor mark-ups includes:
Worker's compensation insurance average rate of 8.54%
Federal and State unemployment average rate of 4.64%
FICA rate of 7.65%
Subcontractors Job Office Overhead rate of 2.0%
Subcontractors Home Office Overhead rate of 2.0%
Subcontractor's Profit rate of 10.0%

Escalation has been applied at a rate of 5.33%.

A Construction Contingency has been applied at a rate of 5%.

SIOH has been included at a rate of 7.5%.
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